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SECTION  SF 30 BLOCK 14 CONTINUATION PAGE  
A. The purpose of this bilateral modification is to: 
 

1. Incorporate Contract Change Proposal (CCP) 03-111, Train-the-Trainer, dated 6 March 03 except 
those parts that are non-releasable under the exceptions to the Freedom of Information Act (FOIA). 
Total funding in the amount of $172,745 is required for this requirement.  Out of this total, $122,196 is 
related to RSA/SLRS project support (CLIN 3007), $7,943 in Award Fee (3009AS and 3009AT) 
$15,807 is required for travel (3010AB) and $26,799 is required for material (3010AC).  As a result, 
total obligated amount for this requirement is $164,802 and $7,943 is held in contingent liability until 
FDO determination.. 

 
2. Excess funding of $171,798 will be placed in the Contractor Acquired Property (CAP) CLIN to be 

used to purchase  mission critical/essential materials.  $53,468 will be used to fund the remaining 
unfunded amount identified on P00114 and the remaining $145,129 is new increased funding. 

 
3. The total obligated amount for this modification is $336,600 

 
4. Correct administrative error, $2,237 was mistakenly added twice to CLIN 2010AC.  This modification 

corrects that error and also corrects the total obligated amount (block 20 of SF30) identified on 
modification P00114.  The correct amount identified in block 20 of the standard form 30 should be 
$253,849,080.    

 
All changes are denoted by a vertical line in the right margin. 
 
B. Part 1 – THE SCHEDULE 

(1) Section A – Contract Form 
 
The amount in block 20 of Standard Form 33, Solicitation/Offer and Award is hereby changed from 
$253,849,080 to $254,185,680 reflecting an increase of $336,600 in the total value of the contract to date. 
 
(2) Section B – Supplies /Services and Price/Cost 

 
FY02 CLIN 2010AC (CAP) is decreased by $2,237.  FY 03 CLIN 3007 (RSA/SLRS Program Support) is 
increased by $122,196, CLIN 3009AS (Award Fee) is increased by $6,808, CLIN 3009AT (Award Fee) is 
increased by $1,135, CLIN 3010AB (Travel) is increased by $15,807 and CLIN 3010AC (Contractor 
Acquired Property) is increased by $145,129.  FY04 and FY05 CLINS increased are X007, X009AR, AS, 
AT, and X010AB. Pages B-16 thru B-18, B-20 thru B-23, B-25 thru B-28, B-30 thru B-32 and page B-38 
are hereby superseded by the attached replacement pages B-16 thru B-18, B-20 thru B-23, B-25 thru B-28, 
B-30 thru B-32 and B-38 marked “Modification P00115”. 
 
(3) Section G – Contract Administration Data 
Summary for the Payment Office 
 
The following funding changes are made with this modification: 

                        ACRN DA is increased in the amount of $336,600. 
        The attached replacement page G-1.3 marked “Modification P00115” hereby supersedes Page G-1.3. 

 
C.   All other terms and conditions remain unchanged. 
 
D. Release of Claims:  In consideration of the modification agreed to herein as complete and equitable adjustment 

for CCP 03-111 dated 6 March 03, the contractor releases the government from any and all liability under this 
contract for further equitable adjustment attributable to such facts or circumstances giving rise to the referenced 
proposal. 
 

/////////////////////////////////////////////////////////////////////////LAST ITEM/////////////////////////////////////////////////////////////////////////// 
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION    QTY UNIT  COST  

(CLIN)               
            

2010 REIMBURSABLE SERVICES         
  (Non-fee bearing)             
           

2010AA Overtime    1 JO  $           5,884,432 
   From Change To      
  Est. Cost  $               5,884,432  $                -   $     5,884,432       
           

2010AB Travel and Per Diem    1 JO  $              807,755 
   From Change To      
  Est. Cost  $                  807,755   $        807,755       
           

2010AC Contractor Acquired Property (CAP)   1 JO  $         13,582,776 
   From Change To      
  Funding  $             13,582,776  $   13,582,776      
   Est. Amount Unfunded Funded      
  Est. Cost  $             13,582,776  $                -   $   13,582,776       
           

2010AD Downrange A&E     1 JO  $           1,597,833 
   From Change To      
  Est. Cost  $               1,597,833  $                -   $     1,597,833       
           

2010AE Downrange Construction    1 JO  $                        -  
  Baseline $2.77M         
   From Change To      
  Est. Cost  $                            -   $                -    $                  -        
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  ESTIMATED COSTS (CLINS 2001 – 2008)      (exclude 2002 & 2003)      $                        -  
         
  ESTIMATED COST (CLIN 2003)                     $                        -  
         
  AWARD FEE (CLINS 2009AA – AC & 2009AG - AT)               $                        -  
         
  ESTIMATED COSTS (CLINS 2010AA - AE)         $                        -  
         
  TOTAL ESTIMATED AMOUNT  FY02      $                        -  
                
          
  ESTIMATED COSTS (CLINS 2002 – 2008)      (exclude 2003)    $         50,307,953 
         
  ESTIMATED COST (CLIN 2003)                     $              328,255 
         
  AWARD FEE EARNED      $           3,188,800 
         
  AWARD FEE held in contingent liability             $                        -  
         
  ESTIMATED COSTS (CLINS 2010AA - AE)         $         21,872,796 
         
  TOTAL ESTIMATED AMOUNT  FY02      $         75,697,804 
         
  TOTAL FUNDED AMOUNT FY02          $         75,697,804 
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION    QTY UNIT  COST  

(CLIN)               
3001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO  $         45,568,950 

  (Operations and Maintenance)          
  (Cost-Plus-Award Fee)          
   From  Change  To       
  Est. Cost  $        45,568,950   $    45,568,950       

3002 RESERVED(Operations and Maintenance)   1 JO  $                        -   
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost             
             

3003 RANGE COMMUNICATIONS SUSTAINMENT   1 JO  $                36,911 
  (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)        
  Baseline $8.12M          

3003AA Cost-Plus-Fixed Fee          
   From Change  To      

3003AA01 Est. Cost $34,177   $34,177       
   From Change  To      

3003AA02 Fixed Fee $2,734   $2,734       
3003AB Firm Fixed Price          

   From Change  To      
     $                       -   $0  $0        

3004 RESERVED             
3005 PRICE OPTION CLIN -    1 JO  $              183,018 

  WEATHER STATION OBSERVATIONS AT PATRICK AFB       
  (Cost-Plus-Award Fee)    SEE NOTE 3          
   From Change To       
  Est. Cost  $             183,018    $         183,018       

3006 PRICE OPTION CLIN - COMMUNICATIONS (MXB)   1 JO  $           1,491,724 
  (Cost-Plus-Award Fee)   SEE NOTE 4          
   From Change To       
  Est. Cost  $          1,491,724  $                   -   $      1,491,724       

3007 RSA/SLRS PROGRAM SUPPORT    1 JO  $           6,828,573 
  (Cost-Plus-Award Fee/LoE)         
   From  Change  To      
  Est. Cost  $          6,706,377 $         122,196 $      6,828,573       
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION       COST  

(CLIN)               
3009AM Award Fee Pool Available/Earned       $                     991 

  01 Sep 03 – 30 Sep 03  (Associated with CLIN 3005)      
   From Change To     
  Est. Cost  $                    991   $                991       

3009AN Award Fee Pool Earned       $                40,401 
  01 Oct 02 – 28 Feb 03  (Associated with CLIN 3006)      
   From Change To     
  Est. Cost  $              40,401   $           40,401       

3009AP Award Fee Pool Available/Earned       $                48,481 
  01 Mar 03 – 31 Aug 03  (Associated with CLIN 3006)      
   From Change To     
  Est. Cost  $               48,481   $           48,481       

3009AQ Award Fee Pool Available/Earned       $                  8,080 
  01 Sep 03 – 30 Sep 03  (Associated with CLIN 3006)      
   From Change To     
  Est. Cost  $                 8,080   $             8,080       

3009AR Award Fee Pool Earned       $              259,617 
  01 Oct 02 – 28 Feb 03  (Associated with CLIN 3007)      
   From Change To     
  Est. Cost  $             259,617   $         259,617       

3009AS Award Fee Pool Available/Earned       $              223,801 
  01 Mar 03 – 31 Aug 03  (Associated with CLIN 3007)      
   From Change To     
  Est. Cost  $             216,993 $             6,808 $         223,801       

3009AT Award Fee Pool Available/Earned       $                37,220 
  01 Sep 03 – 30 Sep 03  (Associated with CLIN 3007)      
   From Change To     
  Est. Cost  $               36,085 $             1,135 $           37,220       
            
  TOTAL PROPOSED AWARD FEE                            $           3,421,794 
         
 AWARD FEE EARNED      $           1,463,223 
         
 AWARD FEE held in contingent liability      $           1,958,571 
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION    QTY UNIT  COST  

(CLIN)               
             

3010 REIMBURSABLE SERVICES          
  (Non-fee bearing)             
           

3010AA Overtime    1 JO  $           5,638,129 
   From Change To      
  Est. Cost  $          5,638,129  $                   - $      5,638,129       
            

3010AB Travel and Per Diem    1 JO  $           1,023,899 
   From Change To      
  Est. Cost  $          1,008,092 $           15,807 $      1,023,899       
           

3010AC Contractor Acquired Property (CAP)   1 JO  $           8,562,930 
   From Change To      
  Funding  $          8,417,801 $         145,129 $      8,562,930      
   Est Amount Unfunded Funded      
  Est. Cost  $          8,562,930   $      8,562,930       
           

3010AD Downrange A&E     1 JO  $           1,620,000 
   From Change To      
  Est. Cost  $          1,620,000  $                   -  $      1,620,000       
           

3010AE Downrange Construction    1 JO  $                        -  
  Baseline $2.77M         
   From Change To      
  Est. Cost  $                       -    $                   -   $                   -        
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  ESTIMATED COSTS (CLINS 3001 – 3008)      (exclude 3002 & 3003)      $         54,072,265 
         
  Total Funded Amount (CLINS 3001-3008)   (exclude 3002&3003)    $         54,072,265 
         
  ESTIMATED COST (CLIN 3003)                     $                36,911 
         
  AWARD FEE held in contingent liability             $           1,958,571 
         
  AWARD FEE Earned              $           1,463,223 
         
  ESTIMATED COSTS (CLINS 3010AA - AE)         $         16,844,958 
         
  Total Funded Amount (CLINS 3010AA-AE)     $         16,844,958 
         
  TOTAL ESTIMATED AMOUNT  FY03      $         74,375,928 
         
  TOTAL FUNDED AMOUNT FY03          $         72,417,357 
          
  ESTIMATED COSTS (CLINS 3002 – 3008)      (exclude 3003)    
         
  ESTIMATED COST (CLIN 3003)                     
         
  AWARD FEE (CLINS 3009AD - AT)                
         
  ESTIMATED COSTS (CLINS 3010AA - AE)         
         
  TOTAL ESTIMATED AMOUNT  FY03           
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION    QTY UNIT  COST  

(CLIN)               
4001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO  $         43,598,860 

  (Operations and Maintenance)          
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost  $        43,598,860    $    43,598,860       
             

4002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO  $         44,900,964 
  (Operations and Maintenance)          
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost  $        44,900,964    $    44,900,964       
             

4003 RANGE COMMUNICATIONS SUSTAINMENT   1 JO  $                        -   
  (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)      
  Baseline $8.30M          

4003AA Cost-Plus-Fixed Fee          
   From Change  To      

4003AA01 Est. Cost $0  $0  $0       
   From Change  To      

4003AA02 Fixed Fee $0  $0  $0       
4003AB Firm Fixed Price          

   From Change  To      
     $                       -   $0  $0        

4004 RESERVED             
             

4005 PRICE OPTION CLIN -    1 JO  $              189,853 
  WEATHER STATION OBSERVATIONS AT PATRICK AFB       
  (Cost-Plus-Award Fee)    SEE NOTE 3          
   From Change To       
  Est. Cost  $             189,853    $         189,853       
             

4006 PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO  $           1,546,020 
  (Cost-Plus-Award Fee)   SEE NOTE 4          
   From Change To       
  Est. Cost  $          1,546,020  $           -    $      1,546,020       
             

4007 RSA/SLRS PROGRAM SUPPORT    1 JO  $           2,170,881 
  (Cost-Plus-Award Fee/LoE)          
   From Change To       
  Est. Cost  $          1,857,070  $  313,811  $      2,170,881       

Modification P00115 
F08650-00-C-005 
Page B-23 

        



F08650-00-C-0005 
P00115 

Page 10 of 10 
 

 

 
 

CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION       COST  

(CLIN)               
4009AM Award Fee Pool Available/Earned       $                 1,028 

  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4005)      
   From Change To     
  Est. Cost $                 1,028   $             1,028       

4009AN Award Fee Pool Available/Earned      $                41,871 
  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4006)      
   From Change To     
  Est. Cost $               41,871   $           41,871       

4009AP Award Fee Pool Available/Earned      $                50,246 
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4006)     
   From Change To     
  Est. Cost $               50,246   $           50,246       

4009AQ Award Fee Pool Available/Earned      $                  8,374 
  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4006)      
   From Change To     
  Est. Cost $                 8,374   $             8,374       

4009AR Award Fee Pool Available/Earned      $                58,799 
  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4007)      
   From Change To     
  Est. Cost $               50,300  $      8,499 $           58,799       

4009AS Award Fee Pool Available/Earned      $                70,554 
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4007)     
   From Change To     
  Est. Cost $               60,355 $    10,199  $          70,554       

4009AT Award Fee Pool Available/Earned      $                11,755 
  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4007)      
   From Change To     
  Est. Cost $               10,055 $      1,700 $           11,755       
            
  TOTAL PROPOSED AWARD FEE                           $           6,006,429 
         
 AWARD FEE (CLINS 4009AA-AC & 4009AG-AT)     $           3,087,866 
         
 AWARD FEE (CLINS 4009AD-AT)      $           3,172,502 
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION    QTY UNIT  COST  

(CLIN)               
          

4010 REIMBURSABLE SERVICES       
  (Non-fee bearing)             
           

4010AA Overtime    1 JO  $          5,734,141 
   From Change To      
  Est. Cost $          5,734,141   $      5,734,141       
           

4010AB Travel and Per Diem    1 JO $              967,113 
   From Change To      
  Est. Cost $             942,692 $    24,421 $         967,113       
           

4010AC Contractor Acquired Property (CAP)   1 JO $           7,870,586 
   From Change To      
  Est. Cost $          7,870,586   $      7,870,586       
           

4010AD Downrange A&E     1 JO  $           1,660,000 
   From Change To      
  Est. Cost $          1,660,000  $           -   $      1,660,000       
           

4010AE Downrange Construction    1 JO  $                        -  
  Baseline $2.77M         
   From Change To      
  Est. Cost  $                       -    $           -    $                   -        
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  ESTIMATED COSTS (CLINS 4001 – 4008)      (exclude 4002 & 4003)    $         47,505,614 
         
  ESTIMATED COST (CLIN 4003)                     $                        -  
         
  AWARD FEE (CLINS 4009AA – AC & 4009AG - AT)              $           3,087,866 
         
  ESTIMATED COSTS (CLINS 4010AA - AE)         $        16,231,840 
         
  TOTAL ESTIMATED AMOUNT  FY04     $         66,825,320 
                
          
  ESTIMATED COSTS (CLINS 4002 – 4008)      (exclude 4003)   $         48,807,718 
         
  ESTIMATED COST (CLIN 4003)                     $                        -  
         
  AWARD FEE (CLINS 4009AD - AT)               $           3,172,502 
         
  ESTIMATED COSTS (CLINS 4010AA - AE)        $         16,231,840 
         
  TOTAL ESTIMATED AMOUNT  FY04          $         68,212,060 
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION    QTY UNIT  COST  

(CLIN)               
5001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO  $        44,789,783 

  (Operations and Maintenance)          
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost  $        44,789,783   $   44,789,783       
             

5002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO  $         46,129,153 
  (Operations and Maintenance)          
  (Cost-Plus-Award Fee)          
   From Change To       
  Est. Cost  $        46,129,153   $   46,129,153       
             

5003 RANGE COMMUNICATIONS SUSTAINMENT   1 JO  $                        -  
  (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)        
  Baseline $8.48M          

5003AA Cost-Plus-Fixed Fee          
   From Change  To      

5003AA01 Est. Cost $0  $0  $0       
   From Change  To      

5003AA02 Fixed Fee $0  $0  $0       
5003AB Firm Fixed Price          

   From Change  To      
     $                       -  $0  $0        

5004 RESERVED             
             

5005 PRICE OPTION CLIN -    1 JO  $              195,441 
  WEATHER STATION OBSERVATIONS AT PATRICK AFB       
  (Cost-Plus-Award Fee)    SEE NOTE 3          
   From Change To       
  Est. Cost  $             195,441   $        195,441       
             

5006 PRICE OPTION CLIN - COMMUNICATIONS (MXB)   1 JO  $           1,590,136 
  (Cost-Plus-Award Fee)   SEE NOTE 4          
   From Change To       
  Est. Cost  $          1,590,136  $                     -  $     1,590,136       
             

5007 RSA/SLRS PROGRAM SUPPORT    1 JO  $           1,578,644 
  (Cost-Plus-Award Fee/LoE)          
   From Change To       
  Est. Cost  $          1,255,703 $           322,941 $     1,578,644       
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION       COST  

(CLIN)               
5009AM Award Fee Pool Available/Earned      $                  1,059 

  01 Sep 05 – 30 Sep 05  (Associated with CLIN 5005)      
   From Change To     
  Est. Cost $                 1,059   $            1,059       

5009AN Award Fee Pool Available/Earned      $                43,066 
  01 Oct 04 – 28 Feb 05  (Associated with CLIN 5006)      
   From Change To     
  Est. Cost $               43,066   $          43,066       

5009AP Award Fee Pool Available/Earned       $               51,679 
  01 Mar 05 – 31 Aug 05  (Associated with CLIN 5006)      
   From Change To     
  Est. Cost $               51,679   $          51,679       

5009AQ Award Fee Pool Available/Earned      $                  8,613 
  01 Sep 05 – 30 Sep 05  (Associated with CLIN 5006)      
   From Change To     
  Est. Cost $                 8,613   $            8,613       

5009AR Award Fee Pool Available/Earned      $                42,757 
  01 Oct 04 – 28 Feb 05  (Associated with CLIN 5007)      
   From Change To     
  Est. Cost $               34,011 $               8,746 $          42,757       

5009AS Award Fee Pool Available/Earned      $                51,306 
  01 Mar 05 – 31 Aug 05  (Associated with CLIN 5007)      
   From Change To     
  Est. Cost $               40,810 $             10,496 $          51,306       

5009AT Award Fee Pool Available/Earned      $                  8,548 
  01 Sep 05 – 30 Sep 05  (Associated with CLIN 5007)      
   From Change To     
  Est. Cost $                 6,799 $               1,749 $            8,548       
            
  TOTAL PROPOSED AWARD FEE                           $           6,128,406 
         
 AWARD FEE (CLINS 5009AA-AC & 5009AG-AT)    $           3,130,010 
         
 AWARD FEE (CLINS 5009AD-AT)     $           3,217,069 
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION    QTY UNIT  COST  

(CLIN)               
          

5010 REIMBURSABLE SERVICES       
  (Non-fee bearing)             
           

5010AA Overtime    1 JO $           5,855,251 
   From Change To      
  Est. Cost $          5,855,251   $     5,855,251       
           

5010AB Travel and Per Diem    1 JO  $             984,047 
   From Change To      
  Est. Cost $             958,893 $             25,154 $        984,047       
           

5010AC Contractor Acquired Property (CAP)   1 JO $           8,042,660 
   From Change To      
  Est. Cost  $          8,042,660   $     8,042,660       
           

5010AD Downrange A&E     1 JO $           1,700,000 
   From Change To      
  Est. Cost $          1,700,000  $                     -  $     1,700,000       
           

5010AE Downrange Construction    1 JO  $                        -  
  Baseline $2.77M         
   From Change To      
  Est. Cost  $                       -    $                     -   $                  -        
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  ESTIMATED COSTS (CLINS 5001 – 5008)      (exclude 5002 & 5003)     $         48,154,004 
         
  ESTIMATED COST (CLIN 5003)                     $                        -  
         
  AWARD FEE (CLINS 5009AA – AC & 5009AG - AT)              $           3,130,010 
         
  ESTIMATED COSTS (CLINS 5010AA - AE)        $         16,581,958 
         
  TOTAL ESTIMATED AMOUNT  FY05     $         67,865,972 
                
          
  ESTIMATED COSTS (CLINS 5002 – 5008)      (exclude 5003)   $         49,493,374 
         
  ESTIMATED COST (CLIN 5003)                     $                        -  
         
  AWARD FEE (CLINS 5009AD - AT)               $           3,217,069 
         
  ESTIMATED COSTS (CLINS 5010AA - AE)        $         16,581,958 
         
  TOTAL ESTIMATED AMOUNT  FY05         $         69,292,401 
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SUMMARY  
1.  Total Phase-in Price  $               142,597 
2.  Total Estimated Amount - FY 00  $          35,223,527 
3A.  Total Funded Amount - FY 01  $                         -  
(CLINs 1001, 1003-1010 [exclude 1009AD-AF])  
3B.  Total Funded Amount - FY 01  $          70,704,392 
(CLINs 1002-1010 [exclude 1009AA-AC])  
4A.  Total Estimated Amount - FY 02  $                         -  
(CLINs 2001, 2003-2010 [exclude 2009AD-AF])  
4B.  Total Estimated Amount - FY 02  $          75,697,804 
(CLINs 2002-2010 [exclude 2009AA-AC])  
Total Funded Amount-FY02  $          75,697,804 
(CLINs 2002-2010 [exclude 2009AA-AC])  
5A.  Total Estimated Amount - FY 03  $          74,375,928 
(CLINs 3001, 3003-3010 [exclude 3009AD-AF])  
              Total Funded Amount-FY03  $          72,417,357 
              (CLINs 3001-3010 [exclude 3009AD-AF])  
5B.  Total Estimated Amount - FY 03  $                         -  
(CLINs 3002-3010 [exclude 3009AA-AC])  
6A.  Total Estimated Amount - FY 04  $          66,825,320 
(CLINs 4001, 4003-4010 [exclude 4009AD-AF])  
6B.  Total Estimated Amount - FY 04  $          68,212,060 
(CLINs 4002-4010 [exclude 4009AA-AC])  
7A.  Total Estimated Amount - FY 05  $          67,865,972 
(CLINs 5001, 5003-5010 [exclude 5009AD-AF])  
7B.  Total Estimated Amount - FY 05  $          69,292,401 
(CLINs 5002-5010 [exclude 5009AA-AC])  
8A.  Total Estimated Amount - FY 06  $          69,178,409 
(CLINs 6001, 6003-6010 [exclude 6009AD-AF])  
8B.  Total Estimated Amount - FY 06  $          70,645,703 
(CLINs 6002-6010 [exclude 6009AA-AC])  
TOTAL ESTIMATED AMOUNT FY 00-06  $        464,294,412 
(Items 1, 2, 3B, 4B, 5A, 6B, 7B, 8B)  
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PART I - THE SCHEDULE 
SECTION G 

CONTRACT ADMINISTRATION DATA 
 
A.  CONTRACT ADMINISTRATIVE INFORMATION 
 
G-900  ACCOUNTING AND APPROPRIATION DATA 
 
 

ACRN Accounting Classification Data Change Amount
DA 5733400 303 83LE 252R13 010000 554R0 35182F 662400 F62400 $336,600 $66,077,520
DB 5733400 303 83LE 252R1A 010000 554R0 35119F 662400 F62400 $484,075
DC 5733400 303 83LE 252R1C 010000 554R0 33605F 662400 F62400 $62,930
DD 5733400 303 83LE 252R1D 010000 554R0 35119F 662400 F62400 $1,858,848
DE 5733400 303 83LE 252R1L 010000 554R0 35895F 662400 F62400 $20,151
DF 5733400 303 83LE 252R1R 040000 554R0 33133F 662400 F62400 $279,004
DG 5733400 303 83LE 252R1S 010000 554R0 33605F 662400 F62400 $22,267
DH 5733400 303 83LE 252R1T 010000 554R0 35144F 662400 F62400 $2,712,756
DJ 5733400 303 83LE 252R1W 010000 554R0 35111F 662400 F62400 $187,975
DK 5733400 303 83LE 264D18 010000 554R0 35856F 662400 F62400 $320,000
DL 5733400 303 4750 2CL040 040000 59200 33112F 50300 $4,700
DM 5733400 303 83LE 264D91 010000 554R0 31378F 662400 F62400 $385,000
DN 9730100 56SA 50-5023 012172.B3000 25GX MIPR3DSFD16020 $1,441
DP 9730100 56SA 50-5023 012172.B3000 21T2 MIPR3DSFD16020 $690

Total FY03 $336,600 $72,417,357

 
 
 
PR’S obligated under this modification: 
F700MS23010100 $ 336,600 
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assistance to the 45 SW RSA support team, including maintenance of the RSA data repository on the 45 SW LAN 
and the RSA/SLRS support team action item database. Participate in the RSA/SLRS Program SATAF. Provide and 
FRD for such product item to be developed by the RSA/SLRS Program. [CDRL A216] 
1.7.14.2 RSA/SLRS Installation, Integration, and Operational Acceptance Support. Provide technical assistance to 
the 45 SW and the RSA/SLRS contractors during ER installation, integration, transition, and operational 
certification of RSA/SLRS program deliverables. Provide Range planning services in support of RSA/SLRS 
contractor and AFOTEC activities scheduled on the ER. Arrange facility access and site services for the RSA/SLRS 
contractor(s), consult on ER interfaces, and assist in coordinating RSA/SLRS contractor activities with 45 SW 
operations and in resolving schedule and resource conflicts. Review test reports, problem reports, and problem 
corrective action and support 45 SW operational acceptance of RSA/SLRS-provided systems. 
1.7.14.3 RSA/SLRS Operator and Maintainer Support. Provide system operators and maintainers for— 
��RSA IIA DT&E in the RSA contractor’s integration facility in Santa Maria, CA, and at the ER  
��RSA IIA Technical Manual Validation and Verification in Santa Maria, CA, and at the ER 
��AFOTEC OUE at the ER 
��45 SW system baseline and operational acceptance testing 
��Operation of newly delivered RSA/SLRS systems in parallel with ER legacy systems before 45 SW operational 

acceptance of the RSA/SLRS system. 
1.7.14.4 RSA Training and Documentation Update. Ensure that the appropriate RTS personnel complete training 
provided by the RSA/SLRS contractor(s) at their facilities and the ER. .  Provide the training support needed to 
implement a “train-the-trainer” approach for RSA/SLRS projects, wherein the developer provides initial training to 
RTSC trainers who in turn train RTSC personnel.  Provide additional training as needed to ensure qualified 
operators and maintainers are available for RSA/SLRS-delivered systems upon their operational acceptance. Provide 
recurring RSA/SLRS Range user training for new ER users. Develop or update UDS, RTS-delivered, and RTS 
internal documentation as necessitated by RSA/SLRS modifications to ER systems and the ER concept of 
operations. 
1.7.14.5 Provide support to Lockheed Martin (LMMS) on the RSA IIA RDI-2 Network Manager Circuit Inventory 
Information System (CIIS).  The RTSC will be required to interface with LMMS to input circuit layout information 
into the Network Manager System (NMS) database. 
1.8 Communications Systems 
Design, engineer, develop, modify, fabricate, install, operate, maintain, and sustain hardware and software and 
manage configuration for communications systems at all ER sites. Work involving communications engineering and 
subsequent installation will be performed under a task order. Additionally, operate and maintain the 45 SW 
LAN/MAN, including performing network control, security planning and control, resolution of operational 
problems, network engineering drawings, network device and user database, and LAN expansion and software 
updates. A separately priced option is required PAW/TOPS installation, cable installation, and HF antenna 
maintenance on the ER and UHF/VHF antenna maintenance downrange. 
1.8.1 Communication Systems Operations and Maintenance  
Install, operate, and perform organic maintenance on ER land-based communications systems for operational 
availability 24 hours a day, 7 days a week, to support technical operations, exercises, and related administrative 
activities including disaster and hurricane plans when activated. Major systems are identified in Section 5.5.1. 
1.8.1.1 Maintain and Update RCEIs. [CDRL A226]  
1.8.1.2 Manage the use of commercial communications facilities to augment the Government-owned 
communications facilities used to support the ER mission. [CDRL A229A] 
1.8.1.3 Develop and implement procedures for the protection of sensitive information transmitted over the 
communications systems.  
1.8.2 Information Assurance 
Administer an Information and Protection Assurance Program for all information collected and maintained on 
Government information systems. Correct deficiencies identified by the Government during Information System 
Security Assessment audits. [CDRL A227] 
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